### DESCRIPTION OF EFFORT

This effort is to provide AFRC members participating in acquisition activities with a working knowledge of the role of the user throughout the process. Emphasis is given to the dynamics of source selection, marketing, business development, proposal preparation, and other key issues and decision points pertinent to the user throughout a defense acquisition program. We will tailor and present these courses on an as required basis. Program Assessment:    Green

### ISSUES

- Determine follow-on course content, dates and attendees
- How often do we update with new source material
- Module IIIb interactive content
- Module IV interactive content

### ACTION ITEMS

- Combine Modules 3b & 4 and present mid April 04
- Schedule brainstorming session to determine follow-on course requirements
- Based on Course requirements establish new outline and schedule

### QUICK LOOK SCHEDULE

| Task Name | 2003 | | 2004 | | | | 2005 | | | | 2006 |
|---|---|---|---|---|---|---|---|---|---|---|---|
| | | Q3 | Q4 | Q1 | Q2 | Q3 | Q4 | Q1 | Q2 | Q3 | Q4 | Q1 |
| Develop/Maintain Prof Development Courses | 1/2 | | | | | | | | 12/15 | | | |
| Module 1 | 1/2 | 9/30 | | | | | | | | | | |
| Module 2 | 4/1 | 9/30 | | | | | | | | | | |
| Module 3a | 7/16 | 9/10 | | | | | | | | | | |
| Module 3b | 10/19 | | | 4/15 | | | | | | | | |
| Module 4 | 1/5 | | | 4/15 | | | | | | | | |
| Plan/Accomplish Follow-on PDC Modules | 4/23 | | | | | 12/15 | | | | | | |

### FUNDING

| Source | Prior | FY03 | FY04 | FY05 | TOTAL |
|---|---|---|---|---|---|
| | | | | | |
| * | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |

*Funding shown on the AFRC Acquisition Planning & Modernization chart.*

*Col Robert Speer, AFRC/XPR, OL-S*

*For more information/pictures refer to*